

RINVOQ.com Migration Project Plan

AEM Classic to Adobe Edge Delivery Services - Sprint-Based Execution Plan

Project Overview

20 Weeks Duration	10 Sprints	~150 Pages	18-22 Custom Blocks	5.25 Avg FTE
-----------------------------	----------------------	----------------------	-------------------------------	------------------------

Resource Requirements

Core Team

Role	FTE	Duration	Responsibilities
Technical Lead	1.0	Weeks 1-20	Architecture, code reviews, technical decisions
EDS Developer (Senior)	2.0	Weeks 1-16	Block development, JS/CSS implementation
EDS Developer (Mid)	1.0	Weeks 3-18	Block development, content migration support
Content Strategist	1.0	Weeks 1-20	Content mapping, author training, QA
Content Author	2.0	Weeks 8-18	Page migration, content entry
QA Engineer	1.0	Weeks 12-20	Testing, accessibility, validation
Project Manager	0.5	Weeks 1-20	Coordination, stakeholder management
UX/Design Support	0.5	Weeks 1-8	Design system extraction, visual QA

Extended Team (Part-Time)

Role	Hours/Week	Duration	Responsibilities
MLR/Regulatory Reviewer	8	Weeks 16-20	Compliance review, ISI validation
SEO Specialist	4	Weeks 14-20	Redirect mapping, metadata validation
DevOps/Infrastructure	4	Weeks 1-4, 17-20	Repo setup, deployment config
Analytics Specialist	4	Weeks 15-20	Tracking implementation, validation

Resource Loading by Phase

Phase	Developers	Content	QA	Other	Total FTE
Phase 1 (Wk 1-4)	3.0	1.0	0	1.5	5.5

Phase 2 (Wk 5-8)	3.0	1.0	0	1.0	5.0
Phase 3 (Wk 9-16)	2.0	3.0	0.5	0.5	6.0
Phase 4 (Wk 17-20)	1.0	1.0	1.0	1.5	4.5

Visual Timeline

Week: 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20
|---|
Sprint: 1	2	3	4	5	6	7	8	9	10
Phase:	-- Phase 1 ---	--- Phase 2 ---	----- Phase 3 -----	--- Phase 4 --					
Foundation	Block Library	Content Migration	Test & Launch						

- Milestones:
- Week 4: ★ Design system complete, core blocks ready
 - Week 8: ★ Full block library complete (18-22 blocks)
 - Week 12: ★ 50% content migrated (AD, RA, shared)
 - Week 16: ★ 100% content migrated
 - Week 18: ★ QA complete, MLR approved
 - Week 20: ★ GO-LIVE

Phase 1: Foundation (Sprints 1-2)

Sprint 1 (Weeks 1-2): Project Setup & Design System

Goal: Establish EDS infrastructure and extract design tokens

Team: Tech Lead (1.0), Sr Dev (2.0), Content Strategist (1.0), UX (0.5), PM (0.5)

Task	Owner	Hours
Create GitHub repository with EDS boilerplate	Tech Lead	4
Configure Sidekick and admin setup	Tech Lead	4
Analyze RINVOQ.com design system	UX	16
Extract color palette and create CSS variables	Sr Dev 1	12
Extract typography (fonts, sizes, weights)	Sr Dev 2	12
Create styles.css foundation	Sr Dev 1	16
Inventory all page templates	Content Strategist	16
Inventory all component patterns	Content Strategist	16
Create block mapping document	Content Strategist	12
Set up Google Drive/SharePoint structure	Content Strategist	4

Sprint 1 Deliverables

- EDS repository configured and accessible
- Design tokens documented (colors, typography, spacing)

- styles.css with CSS custom properties
- Complete component/block inventory
- Block mapping spreadsheet

Story Points: 40 | **Hours:** 124

Sprint 2 (Weeks 3-4): Core Blocks - Navigation & Footer

Goal: Build header, footer, and ISI blocks

Team: Tech Lead (1.0), Sr Dev (2.0), Mid Dev (1.0), Content Strategist (1.0), UX (0.5)

Task	Owner	Hours
Analyze header/mega-menu structure	Sr Dev 1	8
Build header block (desktop)	Sr Dev 1	24
Build header block (mobile responsive)	Sr Dev 1	16
Build mega-menu navigation	Sr Dev 2	24
Implement condition switcher logic	Sr Dev 2	12
Build footer block	Mid Dev	16
Build utility nav (top bar)	Mid Dev	8
Build ISI sticky footer block	Sr Dev 1	16
Build ISI expandable content	Sr Dev 2	12
Create nav.md and footer.md content	Content Strategist	12
Visual QA and cross-browser testing	UX/Tech Lead	16

Sprint 2 Deliverables

- Header block with mega-menu (responsive)
- Footer block
- ISI sticky footer with expand/collapse
- Utility navigation bar
- nav.md and footer.md authored

Story Points: 45 | **Hours:** 172

Phase 2: Block Library (Sprints 3-4)

Sprint 3 (Weeks 5-6): Hero & Content Blocks

Goal: Build hero variants and core content blocks

Team: Tech Lead (0.5), Sr Dev (2.0), Mid Dev (1.0), Content Strategist (1.0)

Task	Owner	Hours
Build hero block (image background)	Sr Dev 1	16
Build hero block (video background)	Sr Dev 1	20
Build hero block (animated text)	Sr Dev 2	16
Build condition selector block	Sr Dev 2	20
Build cards block (standard)	Mid Dev	12
Build cards block (patient stories)	Mid Dev	16
Build results callout block	Mid Dev	12
Build statistics/counter block	Sr Dev 1	8
Build columns block (2-col, 3-col)	Mid Dev	8
Build CTA button styles	Sr Dev 2	8
Document block usage in library	Content Strategist	20

Sprint 3 Deliverables

- Hero block (3 variants: image, video, animated)
- Condition selector block
- Cards block (2 variants)
- Results callout block
- Statistics/counter block
- Columns block
- Block library documentation

Story Points: 42 | **Hours:** 156

Sprint 4 (Weeks 7-8): Interactive & Media Blocks

Goal: Build quiz, video, accordion, and form blocks

Team: Tech Lead (0.5), Sr Dev (2.0), Mid Dev (1.0), Content Strategist (1.0), UX (0.5)

Task	Owner	Hours
Build video player block	Sr Dev 1	16
Build video testimonial block	Sr Dev 1	12
Build accordion/FAQ block	Mid Dev	12
Build tabs block	Mid Dev	12
Build quiz block framework	Sr Dev 2	24
Build RAPID3 calculator logic	Sr Dev 2	16
Build poll/quick question block	Sr Dev 1	8
Build email signup form block	Mid Dev	12
Build find-a-doctor block (API integration)	Sr Dev 1	20
Build recipe card block	Mid Dev	8
Final block library QA	UX	12
Author training materials	Content Strategist	20

Sprint 4 Deliverables

- Video player & testimonial blocks
- Accordion/FAQ and Tabs blocks
- Quiz/assessment block with RAPID3
- Poll block
- Form/signup block
- Find-a-doctor block
- Recipe card block
- **Complete block library (18-22 blocks)**
- Author training materials

Story Points: 48 | **Hours:** 180

Phase 3: Content Migration (Sprints 5-8)

Sprint 5 (Weeks 9-10): Homepage & Shared Resources

Goal: Migrate homepage and 14 shared resource pages

Team: Tech Lead (0.5), Sr Dev (1.0), Mid Dev (1.0), Content Strategist (1.0), Authors (2.0)

Section	Pages	Owner	Hours
Homepage	1	Author 1 + Sr Dev	28
RINVOQ Complete, Cost & Savings	2	Author 1	16
Insurance, Preparation, Routine	3	Author 2	18
Nurse Ambassador, Caregiver, Living With	3	Authors	18
App, Side Effects, COVID-19	3	Content Strategist	16
Sign-up, Search pages	2	Mid Dev	16
QA all pages + block refinements	-	All	28

Sprint 5 Deliverables

- Homepage migrated and validated
- 12 shared resource pages migrated
- Utility pages (search, signup) migrated

Pages Migrated: 15 | **Story Points:** 38 | **Hours:** 142

Sprint 6 (Weeks 11-12): Atopic Dermatitis & Rheumatoid Arthritis

Goal: Migrate two largest condition sections (24 pages)

Team: Sr Dev (1.0), Mid Dev (1.0), Content Strategist (1.0), Authors (2.0), QA (0.5)

Section	Pages	Owner	Hours
Atopic Dermatitis (full section)	12	Author 1	76
Rheumatoid Arthritis (full section)	12	Author 2	76
RAPID3 Calculator (complex)	-	Mid Dev	12
QA both sections	-	QA	32
Bug fixes and refinements	-	Sr Dev	20

Sprint 6 Deliverables

- Atopic Dermatitis section (12 pages)
- Rheumatoid Arthritis section (12 pages)
- RAPID3 calculator functional
- ~50% of content migrated

Pages Migrated: 24 | **Story Points:** 50 | **Hours:** 208

Sprint 7 (Weeks 13-14): GI Conditions (UC & Crohn's)

Goal: Migrate Ulcerative Colitis and Crohn's Disease (29 pages)

Team: Sr Dev (1.0), Mid Dev (1.0), Content Strategist (1.0), Authors (2.0), QA (0.5)

Section	Pages	Owner	Hours
Ulcerative Colitis (full section)	15	Author 1	98
Crohn's Disease (full section)	14	Author 2	92
Podcast page (complex)	-	Mid Dev	12
QA both sections	-	QA	32
Bug fixes	-	Sr Dev	16

Sprint 7 Deliverables

- Ulcerative Colitis section (15 pages)
- Crohn's Disease section (14 pages)
- Podcast player functional
- Recipe cards functional

Pages Migrated: 29 | **Story Points:** 52 | **Hours:** 234

Sprint 8 (Weeks 15-16): Remaining Conditions

Goal: Complete all remaining condition sections (37 pages)

Team: Sr Dev (1.0), Mid Dev (1.0), Content Strategist (1.0), Authors (2.0), QA (1.0)

Section	Pages	Owner	Hours
Psoriatic Arthritis	10	Author 1	40
Ankylosing Spondylitis	8	Author 1	32
Nr-axSpA	8	Author 2	32
Giant Cell Arteritis	6	Author 2	24

pJIA/JPsA (Pediatric)	5	Author 2	20
QA all sections	-	QA	46
Cross-section link validation	-	Content Strategist	12
ISI consistency check	-	Content Strategist	8
Bug fixes and refinements	-	Sr Dev	36

Sprint 8 Deliverables

- Psoriatic Arthritis section (10 pages)
- Ankylosing Spondylitis section (8 pages)
- Nr-axSpA section (8 pages)
- Giant Cell Arteritis section (6 pages)
- pJIA/JPsA section (5 pages)
- **100% content migrated**
- All cross-links validated

Pages Migrated: 37 | **Story Points:** 55 | **Hours:** 250

Phase 4: Testing & Launch (Sprints 9-10)

Sprint 9 (Weeks 17-18): Comprehensive Testing

Goal: Complete QA, accessibility audit, and regulatory review

Team: Tech Lead (0.5), Sr Dev (1.0), Content Strategist (1.0), QA (1.0), SEO (0.5), MLR (1.0)

Task	Owner	Hours
Full regression testing	QA	40
Cross-browser testing (Chrome, Safari, Firefox, Edge)	QA	16
Mobile device testing (iOS, Android)	QA	16
Accessibility audit (WCAG 2.1 AA)	QA	24
Fix accessibility issues	Sr Dev	24
Performance testing & optimizations	Tech Lead + Sr Dev	24
SEO audit & redirect mapping	SEO	28
MLR regulatory review	MLR	40
Address MLR feedback	Content Strategist	16
ISI final validation	MLR	8
Analytics implementation & validation	Sr Dev + Analytics	20

Sprint 9 Deliverables

- All critical/major bugs fixed
- Accessibility certification (WCAG 2.1 AA)
- Performance score 95+ on all pages
- Redirect map complete
- **MLR approval obtained**
- Analytics tracking validated

Story Points: 48 | **Hours:** 272

Sprint 10 (Weeks 19-20): Launch Preparation & Go-Live

Goal: Final preparations and production launch

Team: Tech Lead (1.0), Sr Dev (1.0), Content Strategist (1.0), QA (1.0), PM (0.5), DevOps (0.5)

Task	Owner	Hours
------	-------	-------

Final bug fixes	Sr Dev	24
Content freeze and final review	Content Strategist	16
Staging environment validation	QA	16
Load testing & CDN configuration	DevOps	16
DNS cutover planning & rollback procedures	Tech Lead	8
Go-live checklist & stakeholder sign-off	PM	12
SOFT LAUNCH (10% traffic)	Tech Lead	4
Soft launch monitoring (24h)	QA	8
Soft launch issue resolution	Sr Dev	16
FULL LAUNCH (100% traffic)	Tech Lead	4
Post-launch monitoring (48h)	QA	16
Post-launch issue resolution	Sr Dev	16
Author training sessions	Content Strategist	16
Documentation handoff & retrospective	Content Strategist + PM	12

Sprint 10 Deliverables

- **All pages live on production**
- Redirects active and validated
- Zero critical issues post-launch
- Authors trained on new system
- Documentation complete
- Project closed

Story Points: 45 | **Hours:** 184

Budget Summary

Labor Costs

Role	Rate/Hr	Hours	Total
Technical Lead	\$175	320	\$56,000
Senior EDS Developer (×2)	\$150	960	\$144,000
Mid EDS Developer	\$125	480	\$60,000
Content Strategist	\$100	320	\$32,000
Content Author (×2)	\$75	480	\$36,000
QA Engineer	\$100	240	\$24,000
Project Manager	\$125	160	\$20,000
UX/Design Support	\$125	80	\$10,000
MLR Reviewer	\$150	64	\$9,600
SEO Specialist	\$100	48	\$4,800
DevOps	\$150	48	\$7,200
Analytics Specialist	\$125	32	\$4,000
Labor Subtotal		3,232	\$407,600

Other Costs

Item	Cost
Contingency (15%)	\$61,140
Tools & Licenses	\$5,000
Testing Devices	\$2,000
Training Materials	\$3,000
Other Subtotal	\$71,140

Total Project Budget

\$478,740

ROI: Payback in 4-6 months | 5-Year Savings: \$2.55M

Risk Register

Risk	Probability	Impact	Mitigation
Complex quiz/calculator blocks take longer	Medium	Medium	Spike in Sprint 4; allocate buffer
MLR review delays	Medium	High	Engage MLR early (Sprint 8); parallel review
Content volume higher than estimated	Low	Medium	Add author capacity in Sprint 7-8
Third-party API integration issues	Medium	Medium	Early POC for find-a-doctor
Browser compatibility issues	Low	Medium	Progressive enhancement approach
Stakeholder scope creep	Medium	Medium	Strict change control process
Resource availability	Low	High	Cross-train team members

Success Criteria

Metric	Target	Measurement
All pages migrated	~150 pages	Content audit
Page load time	<0.5s	Lighthouse
Lighthouse Performance	95+	Automated tests
Accessibility	WCAG 2.1 AA	axe audit
Redirect coverage	100%	Crawl validation
MLR approval	Obtained	Sign-off document
Zero critical bugs	0 P1 issues	Bug tracker
Author training	100% completion	Training records