

AbbVie.com Corporate Site Migration Plan

Phase 1: English Corporate Site | 24 Weeks | 12 Sprints

Executive Summary

Detailed sprint-by-sprint migration plan for AbbVie's corporate English site from AEM Classic to Adobe Edge Delivery Services. This plan covers 350-450 pages over 24 weeks with comprehensive resource allocation and deliverables.

24
Weeks

12
Sprints

400
Pages

7.5
Avg FTE

\$1.9M
Budget

Resource Allocation

Core Team

Role	FTE	Weeks	Rate/Hr	Total Cost
Program Manager	1.0	24	\$200	\$192,000
Technical Architect	1.0	24	\$200	\$192,000
EDS Lead Developer	1.0	24	\$175	\$168,000
EDS Senior Developer 1	1.0	20	\$150	\$120,000
EDS Senior Developer 2	1.0	20	\$150	\$120,000
EDS Developer 1	1.0	16	\$125	\$80,000
EDS Developer 2	1.0	16	\$125	\$80,000
Content Strategist	1.0	24	\$125	\$120,000
Content Author 1	1.0	16	\$75	\$48,000
Content Author 2	1.0	16	\$75	\$48,000
Content Author 3	1.0	16	\$75	\$48,000
QA Lead	1.0	20	\$150	\$120,000
QA Engineer 1	1.0	12	\$100	\$48,000
QA Engineer 2	1.0	12	\$100	\$48,000
UX Designer	0.5	12	\$150	\$36,000
Labor Subtotal				\$1,468,000

Additional Costs

Item	Cost
Contingency (25%)	\$367,000

Total Phase 1 Budget

Tools & Licenses	\$25,000
Testing Infrastructure	\$15,000
Training & Documentation	\$20,000
Travel & Workshops	\$28,600
Additional Subtotal	\$455,600

\$1,923,600

Sprint Schedule Overview

Sprint	Weeks	Phase	Focus
1	1-2	Foundation	Project Setup & Architecture
2	3-4	Foundation	Core Navigation & Header
3	5-6	Foundation	Footer & Global Components
4	7-8	Block Library	Hero & Card Blocks
5	9-10	Block Library	Content & Interactive Blocks
6	11-12	Block Library	Advanced Blocks & Forms
7	13-14	Content Migration	Homepage & Who We Are
8	15-16	Content Migration	Science & Patients
9	17-18	Content Migration	Join Us & Sustainability
10	19-20	Content Migration	Newsroom & Utility Pages
11	21-22	QA & Compliance	Testing & Accessibility
12	23-24	Launch	Go-Live & Optimization

Phase 1: Foundation (Sprints 1-3)

Establish project foundation, design system, navigation, and global components

Sprint 1: Project Setup & Architecture

Weeks 1-2

Sprint Goal: Establish project foundation, repository, and design system extraction

Task	Hours	Owner	Deliverable
Project kickoff & stakeholder alignment	16	Program Manager	Kickoff deck, RACI
Repository setup & CI/CD pipeline	24	Technical Architect	GitHub repo, Actions
EDS boilerplate configuration	16	EDS Lead	Configured boilerplate
Design token extraction (colors)	20	UX Designer	Color variables
Design token extraction (typography)	16	UX Designer	Font variables
Design token extraction (spacing)	12	UX Designer	Spacing variables
styles.css foundation	24	EDS Lead	Global styles
Content inventory analysis	32	Content Strategist	Page inventory
Template identification	24	Content Strategist	Template map
AEM content export setup	20	Technical Architect	Export scripts
Environment setup (dev/stage)	16	Technical Architect	Environments
Sprint planning & documentation	8	Program Manager	Sprint docs
Sprint 1 Total	228		

Sprint 1 Team: Program Manager (24 hrs) • Technical Architect (60 hrs) • EDS Lead (40 hrs) • Content Strategist (56 hrs) • UX Designer (48 hrs)

Sprint 2: Core Navigation & Header

Weeks 3-4

Sprint Goal: Implement global header, navigation, and mega menu

Task	Hours	Owner	Deliverable
Header block structure	24	EDS Lead	header block
Navigation data model (nav.xlsx)	16	Content Strategist	nav spreadsheet
Mega menu implementation	40	EDS Senior Dev 1	Mega menu JS/CSS
Mobile navigation	32	EDS Senior Dev 2	Responsive nav
Search integration setup	24	EDS Lead	Search component

Language/region selector	20	EDS Senior Dev 1	Locale selector
Sticky header behavior	12	EDS Senior Dev 2	Scroll behavior
Header accessibility (WCAG)	16	QA Lead	A11y compliance
Cross-browser testing	12	QA Lead	Test results
AEM navigation export	16	Technical Architect	Nav data
Sprint planning	8	Program Manager	Sprint docs
Sprint 2 Total	220		

Sprint 2 Team: Program Manager (8 hrs) • Technical Architect (16 hrs) • EDS Lead (48 hrs) • Senior Dev 1 (44 hrs) • Senior Dev 2 (44 hrs) • Content Strategist (32 hrs) • QA Lead (28 hrs)

Sprint 3: Footer & Global Components

Weeks 5-6

Sprint Goal: Complete footer, ISI, cookie consent, and pharma compliance components

Task	Hours	Owner	Deliverable
Footer block implementation	32	EDS Senior Dev 1	footer block
Footer link management	16	Content Strategist	Footer nav
Social links component	12	EDS Senior Dev 2	Social icons
ISI (Important Safety Info) block	40	EDS Lead	ISI component
ISI sticky behavior	20	EDS Lead	Scroll-aware ISI
Cookie consent (OneTrust)	32	EDS Senior Dev 1	Cookie banner
GDPR/privacy components	24	EDS Senior Dev 2	Privacy controls
Analytics foundation (Adobe)	24	Technical Architect	Analytics setup
Back-to-top component	8	EDS Developer 1	Scroll component
Skip navigation (a11y)	8	EDS Developer 1	Skip links
Global component testing	16	QA Lead	Test results
Sprint planning	8	Program Manager	Sprint docs
Sprint 3 Total	240		

Sprint 3 Team: Program Manager (8 hrs) • Technical Architect (24 hrs) • EDS Lead (60 hrs) • Senior Dev 1 (48 hrs) • Senior Dev 2 (36 hrs) • Developer 1 (16 hrs) • Content Strategist (32 hrs) • QA Lead (16 hrs)

Phase 2: Block Library (Sprints 4-6)

Build comprehensive block library including heroes, cards, content blocks, and forms

Sprint 4: Hero & Card Blocks

Weeks 7-8

Sprint Goal: Build hero variants and card component library

Task	Hours	Owner	Deliverable
Hero block (full-width)	32	EDS Lead	hero block
Hero with video background	24	EDS Lead	Video hero
Hero with CTA overlay	20	EDS Senior Dev 1	CTA hero
Hero carousel/slider	32	EDS Senior Dev 1	Carousel hero
Card block (standard)	24	EDS Senior Dev 2	cards block
Card grid layouts (2/3/4 col)	20	EDS Senior Dev 2	Grid variants
Featured card (large)	16	EDS Developer 1	Featured card
Icon card variant	16	EDS Developer 1	Icon cards
People/leadership cards	24	EDS Developer 2	People cards
Card hover states	12	EDS Developer 2	Interactions
Block documentation	16	Content Strategist	Author guide
Visual QA review	16	QA Lead	QA report
Sprint planning	8	Program Manager	Sprint docs
Sprint 4 Total	260		

Sprint 4 Team: Program Manager (8 hrs) • EDS Lead (56 hrs) • Senior Dev 1 (52 hrs) • Senior Dev 2 (44 hrs) • Developer 1 (32 hrs) • Developer 2 (36 hrs) • Content Strategist (16 hrs) • QA Lead (16 hrs)

Sprint 5: Content & Interactive Blocks

Weeks 9-10

Sprint Goal: Build content blocks (accordions, tabs, columns) and interactive elements

Task	Hours	Owner	Deliverable
Accordion block	24	EDS Lead	accordion block
Tabs block	28	EDS Lead	tabs block
Columns block (variants)	24	EDS Senior Dev 1	columns block
Quote/testimonial block	16	EDS Senior Dev 1	quote block

Timeline block	32	EDS Senior Dev 2	timeline block
Stats/counter block	24	EDS Senior Dev 2	stats block
Table block (responsive)	20	EDS Developer 1	table block
Embed block (video/iframe)	20	EDS Developer 1	embed block
Image gallery block	28	EDS Developer 2	gallery block
CTA block variants	16	EDS Developer 2	CTA blocks
Animation/transition polish	16	UX Designer	Motion design
Block integration testing	16	QA Lead	Test results
Sprint planning	8	Program Manager	Sprint docs
Sprint 5 Total	272		

Sprint 5 Team: Program Manager (8 hrs) • EDS Lead (52 hrs) • Senior Dev 1 (40 hrs) • Senior Dev 2 (56 hrs) • Developer 1 (40 hrs) • Developer 2 (44 hrs) • UX Designer (16 hrs) • QA Lead (16 hrs)

Sprint 6: Advanced Blocks & Forms

Weeks 11-12

Sprint Goal: Complex interactive blocks, forms, and search functionality

Task	Hours	Owner	Deliverable
Form block (contact forms)	40	EDS Lead	form block
Form validation	24	EDS Lead	Client validation
Form submission handling	20	Technical Architect	Backend integration
Search results page	32	EDS Senior Dev 1	Search results
Search autocomplete	24	EDS Senior Dev 1	Autocomplete
Filter/facet components	28	EDS Senior Dev 2	Filter UI
Map/location block	24	EDS Senior Dev 2	map block
Document download block	16	EDS Developer 1	Downloads
PDF viewer component	20	EDS Developer 1	PDF viewer
Social share block	12	EDS Developer 2	Share buttons
Related content block	16	EDS Developer 2	Related items
Form accessibility testing	12	QA Lead	A11y testing
Sprint planning	8	Program Manager	Sprint docs
Sprint 6 Total	276		

Sprint 6 Team: Program Manager (8 hrs) • Technical Architect (20 hrs) • EDS Lead (64 hrs) • Senior Dev 1 (56 hrs) • Senior Dev 2 (52 hrs) • Developer 1 (36 hrs) • Developer 2 (28 hrs) • QA Lead (12 hrs)

Phase 3: Content Migration (Sprints 7-10)

Migrate all content sections: ~350 pages across Who We Are, Science, Patients, Careers, and Newsroom

Sprint 7: Homepage & Who We Are

Weeks 13-14

Sprint Goal: Migrate homepage and "Who We Are" section (~50 pages)

Task	Hours	Owner	Deliverable
Homepage migration	40	EDS Lead	Homepage live
Homepage animations	16	EDS Senior Dev 1	Animations
Who We Are landing	24	Content Author 1	Section landing
Key Facts pages (8)	32	Content Author 1	Key facts
Leadership pages (20+)	48	Content Author 2	Leadership bios
Leadership grid page	16	EDS Senior Dev 1	Grid layout
History/timeline pages	32	Content Author 3	History section
Culture pages (8)	24	Content Author 3	Culture content
Awards & recognition	16	Content Author 2	Awards pages
Image optimization	20	EDS Developer 1	Optimized images
Content QA review	24	QA Engineer 1	QA report
SEO metadata setup	16	Content Strategist	Metadata
Sprint planning	8	Program Manager	Sprint docs
Sprint 7 Total	316		

Sprint 7 Team: Program Manager (8 hrs) • EDS Lead (40 hrs) • Senior Dev 1 (32 hrs) • Developer 1 (20 hrs) • Content Strategist (16 hrs) • Content Author 1 (56 hrs) • Content Author 2 (64 hrs) • Content Author 3 (56 hrs) • QA Engineer 1 (24 hrs)

Sprint 8: Science & Patients

Weeks 15-16

Sprint Goal: Migrate Science and Patients sections (~120 pages)

Task	Hours	Owner	Deliverable
Science landing page	24	EDS Lead	Science home
Pipeline pages (30+)	72	Content Author 1	Pipeline content
Pipeline interactive table	32	EDS Senior Dev 1	Pipeline table
Therapeutic areas (15)	48	Content Author 2	TA pages

R&D approach pages	24	Content Author 2	R&D content
Patients landing page	20	EDS Lead	Patients home
Patient assistance pages	40	Content Author 3	Assistance info
Medical information pages	32	Content Author 3	Medical info
Resource downloads setup	16	EDS Developer 1	Downloads
ISI integration per page	24	EDS Senior Dev 2	ISI placement
Regulatory content review	16	Content Strategist	MLR prep
Content QA review	32	QA Engineer 1	QA report
Sprint planning	8	Program Manager	Sprint docs
Sprint 8 Total	388		

Sprint 8 Team: Program Manager (8 hrs) • EDS Lead (44 hrs) • Senior Dev 1 (32 hrs) • Senior Dev 2 (24 hrs) • Developer 1 (16 hrs) • Content Strategist (16 hrs) • Content Author 1 (72 hrs) • Content Author 2 (72 hrs) • Content Author 3 (72 hrs) • QA Engineer 1 (32 hrs)

Sprint 9: Join Us & Sustainability

Weeks 17-18

Sprint Goal: Migrate Careers and Sustainability sections (~80 pages)

Task	Hours	Owner	Deliverable
Join Us landing page	24	EDS Lead	Careers home
Life at AbbVie pages (12)	40	Content Author 1	Culture pages
Benefits pages (10)	32	Content Author 1	Benefits content
Locations pages (15)	48	Content Author 2	Office locations
Job search integration	32	EDS Senior Dev 1	Job search
Sustainability landing	20	EDS Lead	ESG home
ESG report pages	32	Content Author 3	ESG content
Community pages (10)	32	Content Author 3	Community
Environment pages (8)	24	Content Author 2	Environment
Interactive data viz	24	EDS Senior Dev 2	Charts/graphs
Content QA review	24	QA Engineer 1	QA report
Sprint planning	8	Program Manager	Sprint docs
Sprint 9 Total	340		

Sprint 9 Team: Program Manager (8 hrs) • EDS Lead (44 hrs) • Senior Dev 1 (32 hrs) • Senior Dev 2 (24 hrs) • Content Author 1 (72 hrs) • Content Author 2 (72 hrs) • Content Author 3 (64 hrs) • QA Engineer 1 (24 hrs)

Sprint 10: Newsroom & Utility Pages

Sprint Goal: Migrate Newsroom section and utility pages (~100 pages)

Task	Hours	Owner	Deliverable
Newsroom landing page	24	EDS Lead	News home
News article template	32	EDS Senior Dev 1	Article template
News archive/listing	28	EDS Senior Dev 1	Archive pages
News filtering/search	24	EDS Senior Dev 2	News search
Media resources pages	32	Content Author 1	Media kit
Press release migration (50)	64	Content Author 2	Press releases
Investor relations pages	32	Content Author 3	IR content
Contact pages	16	Content Author 1	Contact forms
Legal/privacy pages	24	Content Author 3	Legal pages
Sitemap generation	12	EDS Developer 1	XML sitemap
404/error pages	8	EDS Developer 1	Error pages
Content QA review	24	QA Engineer 2	QA report
Sprint planning	8	Program Manager	Sprint docs
Sprint 10 Total	328		

Sprint 10 Team: Program Manager (8 hrs) • EDS Lead (24 hrs) • Senior Dev 1 (60 hrs) • Senior Dev 2 (24 hrs) • Developer 1 (20 hrs) • Content Author 1 (48 hrs) • Content Author 2 (64 hrs) • Content Author 3 (56 hrs) • QA Engineer 2 (24 hrs)

Phase 4: QA & Launch (Sprints 11-12)

Comprehensive testing, compliance validation, and production deployment

Sprint 11: Testing & Compliance

Weeks 21-22

Sprint Goal: Comprehensive testing, accessibility audit, and regulatory compliance

Task	Hours	Owner	Deliverable
Full regression testing	48	QA Lead	Test results
Cross-browser testing	32	QA Engineer 1	Browser matrix
Mobile/responsive testing	32	QA Engineer 2	Device testing
Accessibility audit (WCAG 2.1)	40	QA Lead	A11y report
Accessibility remediation	32	EDS Senior Dev 1	A11y fixes
Performance testing	24	Technical Architect	Perf report
Performance optimization	32	EDS Lead	Optimizations
Security testing	20	Technical Architect	Security report
MLR/regulatory review	40	Content Strategist	MLR approval
Content accuracy review	24	Content Author 1	Content QA
Analytics validation	16	Technical Architect	Analytics QA
Bug fixes & polish	40	EDS Senior Dev 2	Bug fixes
Sprint planning	8	Program Manager	Sprint docs
Sprint 11 Total	388		

Sprint 11 Team: Program Manager (8 hrs) • Technical Architect (60 hrs) • EDS Lead (32 hrs) • Senior Dev 1 (32 hrs) • Senior Dev 2 (40 hrs) • Content Strategist (40 hrs) • Content Author 1 (24 hrs) • QA Lead (88 hrs) • QA Engineer 1 (32 hrs) • QA Engineer 2 (32 hrs)

Sprint 12: Launch & Optimization

Weeks 23-24

Sprint Goal: Production deployment, monitoring, and knowledge transfer

Task	Hours	Owner	Deliverable
DNS/CDN configuration	16	Technical Architect	DNS setup
SSL certificate setup	8	Technical Architect	SSL certs
Redirect mapping (301s)	24	EDS Lead	Redirect rules
Redirect implementation	16	EDS Lead	Redirects live

Soft launch (limited traffic)	16	Program Manager	Soft launch
Monitoring setup	20	Technical Architect	Monitoring
Full production launch	16	Program Manager	Go-live
Post-launch monitoring	24	QA Lead	Monitoring
Bug triage & hotfixes	32	EDS Senior Dev 1	Hotfixes
Author training sessions	24	Content Strategist	Training
Admin documentation	20	Content Strategist	Admin guide
Developer documentation	24	EDS Lead	Dev docs
Knowledge transfer	16	Technical Architect	KT sessions
Project retrospective	8	Program Manager	Retro notes
Phase 2 planning kickoff	12	Program Manager	Phase 2 plan
Sprint 12 Total	276		

Sprint 12 Team: Program Manager (52 hrs) • Technical Architect (60 hrs) • EDS Lead (64 hrs) • Senior Dev 1 (32 hrs) • Content Strategist (44 hrs) • QA Lead (24 hrs)

Sprint Hours Summary

688 Phase 1: Foundation	808 Phase 2: Block Library	1,372 Phase 3: Content	664 Phase 4: QA & Launch
----------------------------	-------------------------------	---------------------------	-----------------------------

Sprint	Phase	Total Hours	Cumulative
Sprint 1	Foundation	228	228
Sprint 2	Foundation	220	448
Sprint 3	Foundation	240	688
Sprint 4	Block Library	260	948
Sprint 5	Block Library	272	1,220
Sprint 6	Block Library	276	1,496
Sprint 7	Content Migration	316	1,812
Sprint 8	Content Migration	388	2,200
Sprint 9	Content Migration	340	2,540
Sprint 10	Content Migration	328	2,868
Sprint 11	QA & Compliance	388	3,256
Sprint 12	Launch	276	3,532
Total Sprint Hours		3,532	

Key Milestones

Milestone	Target Date	Success Criteria
Project Kickoff	Week 1	Stakeholder alignment, repo created
Design System Complete	Week 2	All tokens extracted, styles.css ready
Navigation Live	Week 4	Header, footer, nav functional
Block Library Complete	Week 12	All 25+ blocks ready
50% Content Migrated	Week 16	~200 pages live
100% Content Migrated	Week 20	All ~400 pages live
QA Sign-off	Week 22	All tests passing
Production Launch	Week 24	Site live, monitoring active

Risk Mitigation

Risk	Probability	Impact	Mitigation
MLR delays	High	High	Early engagement, parallel review tracks
Content volume increase	Medium	Medium	25% contingency buffer

Integration complexity	Medium	High	Prototype integrations in Sprint 3
Resource availability	Low	High	Cross-training, documentation
Performance issues	Low	Medium	Continuous performance testing

Success Metrics

Metric	Current	Target	Measurement
Page Load Time	4-5s	<0.5s	Lighthouse
Lighthouse Performance	40-50	95+	Lighthouse
Core Web Vitals	Poor	Good (all green)	CrUX
Time to First Byte	800ms+	<100ms	WebPageTest
Content Publish Time	2-4 hours	<30 minutes	Operational
Accessibility Score	Unknown	100% WCAG 2.1 AA	axe/WAVE

Post-Launch Support

Hypercare Period (Weeks 25-28)

- Dedicated support team (3 FTE)
- 24-hour response SLA
- Daily monitoring reviews
- Weekly stakeholder updates

Transition to BAU

- Reduced team (1.5 FTE)
- Standard support SLA
- Monthly performance reviews
- Quarterly optimization sprints

Document Version: 1.0 | **Created:** January 2026

Project: AbbVie Corporate Site Migration - Phase 1 (English)

This migration plan is prepared for project planning purposes. Resource estimates and timelines should be validated with stakeholder availability and organizational constraints.