

AbbVie.com EDS Migration Timeline

Adobe Edge Delivery Services Migration Plan — 7-Month Roadmap

Phase 1: Months 1-4 — Boilerplate + MVP (abbvie.com)

Month 1 — Foundation & Discovery

WEEK	MILESTONE	DETAILS
1-2	Discovery & Audit	Full site audit of abbvie.com; page template inventory; content modeling; identify MVP page set
1-2	Boilerplate Setup	Initialize EDS project repo; configure fstab.yaml, GitHub integration, aem.page/aem.live domains
3	Design System Extraction	Extract design tokens (colors, typography, spacing) from abbvie.com; map to CSS custom properties in styles.css
4	Navigation Architecture	Migrate header/footer navigation structure; build nav.md; validate responsive behavior

Month 2 — Core Block Development & Content Migration Start

WEEK	MILESTONE	DETAILS
1-2	Core Block Development	Develop priority blocks: Hero, Cards, Columns, Tabs, Accordion, CTA banners, Media blocks
2-3	Shared Components	Build reusable patterns: buttons, icons, forms, embed handlers, social links
3-4	MVP Page Migration Begins	Start migrating MVP pages: Homepage, key landing pages, About, Careers, Contact
4	Authoring Workflow Setup	Configure SharePoint/Google Drive authoring; train initial content authors; establish content review process

Month 3 — MVP Go-Live

WEEK	MILESTONE	DETAILS
1	Remaining MVP Pages	Complete migration of all MVP page set
1-2	QA & Visual Regression	Side-by-side comparison of migrated vs. original pages; fix styling gaps; cross-browser/device testing
2-3	Performance & SEO Validation	Lighthouse audits (target 100); validate metadata, OG tags, canonical URLs, redirects, sitemap.xml
3	Go-Live Prep	DNS planning; CDN configuration; redirect mapping from old URLs; rollback plan
4	GO-LIVE MVP Go-Live	Launch abbrevie.com MVP on Edge Delivery Services

Month 4 — Boilerplate Completion & Stabilization

WEEK	MILESTONE	DETAILS
1	Post-Launch Monitoring	Monitor Core Web Vitals; fix any production issues; validate analytics/tracking
1-2	Secondary Page Migration	Migrate remaining non-MVP pages (deeper content pages, resource libraries, news/media pages)
2-3	Block Library Finalization	Complete any remaining block variants; document all blocks in Sidekick library; finalize library.json
3-4	Boilerplate Complete	Finalize boilerplate with all blocks, styles, scripts; create documentation and authoring guides for Phase 2 teams
4	Phase 2 Readiness	Prepare localization framework; document patterns for regional rollout; create migration playbook

Phase 2: Months 5-7 — Regional, Language & Specialty Sites

Month 5 — Language & Regional Sites (Batch 1)

WEEK	MILESTONE	DETAILS
1	Localization Framework	Set up multi-language folder structure; configure locale-specific nav.md files; establish translation workflow
1-2	Regional Site Migration (Batch 1)	Migrate highest-traffic regional sites (determine priority by analytics); adapt design tokens for regional branding if needed
3-4	Language Site Migration (Batch 1)	Migrate primary language variants; validate RTL support if applicable; test locale-specific content

Month 6 — Language & Regional Sites (Batch 2) + Privacy & HS

WEEK	MILESTONE	DETAILS
1-2	Remaining Regional & Language Sites	Complete all remaining regional and language site migrations
2-3	Privacy Site	Migrate Privacy site; ensure compliance-specific blocks (cookie consent, data request forms); legal review
3-4	HS (Health Sciences) Site	Migrate HS site; develop any specialty blocks unique to HS; validate medical/regulatory content rendering

Month 7 — NIC, PMIS & Final QA

WEEK	MILESTONE	DETAILS
1-2	NIC Site	Migrate NIC site; build any NIC-specific block variants; validate data presentation and compliance requirements
2-3	PMIS Site	Migrate PMIS site; implement specialty workflows and content structures unique to PMIS
3	Cross-Site QA	Full regression across all migrated sites; validate shared navigation, consistent branding, cross-site linking

WEEK	MILESTONE	DETAILS
4	GO-LIVE Phase 2 Go-Live	Launch all regional, language, and specialty sites; monitor and stabilize

Key Milestones Summary

MILESTONE	TARGET
Boilerplate initialized	End of Month 1, Week 2
Design system migrated	End of Month 1
Core blocks complete	End of Month 2
abbvie.com MVP Go-Live	End of Month 3
Boilerplate Complete	End of Month 4
Localization framework ready	Month 5, Week 1
Regional/Language Batch 1 live	End of Month 5
Privacy + HS sites live	End of Month 6
All sites live (NIC, PMIS, remaining)	End of Month 7

Assumptions & Dependencies

- **Out of scope:** Any sites not explicitly listed (regional, language, Privacy, HS, NIC, PMIS)
- **Content authoring access:** SharePoint or Google Drive configured by Month 1, Week 3
- **Stakeholder reviews:** Content/legal approvals don't exceed 1-week turnaround
- **Design parity:** Visual fidelity targets are "functionally equivalent" not pixel-perfect redesign
- **Analytics/integrations:** Third-party integrations (analytics, forms, CDN) are identified during Month 1 discovery

Risks to Monitor

RISK	MITIGATION
MVP page set scope creep	Lock MVP page list by end of Month 1, Week 2
Complex integrations on abbvie.com (forms, gated content)	Identify in discovery; prototype in Month 2
Specialty sites (HS, NIC, PMIS) have unique compliance needs	Early discovery in Month 4 to de-risk Phase 2
Regional branding deviations from boilerplate	Define acceptable variance in Month 4 playbook